P.O. Box 340, Liberty Corner, N.J. 07938-031C (201) 647-8414

Fred C.Hart Associates.Inc.
26822

December 14, 1987

%'IHHI !

Wowngor ¢ Chief, Investigations and

Rmsourg) P Compliance Branch

Chory = o1~ Emergency and Remedial Response

Ivine. C& Division

Detron. & U.S. Environmental Protection Agency

ey Cerer 26 Federal Plaza
New York, NY 10278

Attention: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:
Enclosed please find two copies of the Monthly Periodic Progress
report for the period November 1, 1987 through November 30, 1987.

Sincerely,

FRED C. HART ASSOCIATES, INC.
A 4‘”{.1— ZC N

\7/1 L1 L2

Frances B. Barker
Project Manager

FBB/mrp

cc: J. Moorman
W. Tucker
R. Beasley
T. Morahan
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

T PROGR R
Nov ] 7 - November 1

rk Effor 1

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 issued to National Gypsum Company, the following activities
were conducted during the month of November 1987 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

jon ]-

From November 2 - 13, additional Shelby tube samples were collected at
the Millington site for further characterization of the asbestos pile.
The samples were shipped to J & L Testing Laboratory for analysis. On

November 30, HART received EPA's comments to the draft Remedial
Investigation (RI) Report.

Work anticipated to occur in December includes laboratory analysis of
Shelby tube samples, responding to EPA's comments on the draft RI
report, and reviewing groundwater and surface water data.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY )

RIODIC PROGR REPORT
v r 1 7 - November 1987

Work Efforts Com

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 issued to National Gypsum Company, the following activities
were conducted during the month of November 1987 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

From November 2 - 13, additional Shelby tube samples were collected at
the Millington site for further characterization of the asbestos pile.
The samples were shipped to J & L Testing Laboratory for analysis. On
November 30, HART received EPA's comments to the draft Remedial
Investigation (RI) Report. .

Work anticipated to occur in December includes laboratory analysis of
Shelby tube samples, responding to EPA's comments on the draft RI
report, and reviewing groundwater and surface water data.
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